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Accumulations……

BBCLL1 live = 2.3 pb-1

ZDCLL1 live = 6.1 pb-1
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Progress towards physics….
• PHENIX (good physics) run started March 12, 2006

– 2.1 pb-1 BBCLL1 accumulated so far
– Average beam polarization <52%>
– Figure of Merit 0.57  so far for single spin asymmetry
– Ideal Goal: FOM 1.0

• Last ONE week accumulation
– 0.8 pb-1 BBCLL1 at ~<55%> = FOM(Last Week)= 0.24
– About 4 days of CA operations (with two major breaks)

• Next ~8 days we could potentially add ~0.5 in our FOM and be ready
to rotate to longitudinal on April 19, with the first significant
PHENIX milestone achieved!
– We now need smooth operations, minimal breakdowns, repeated stores

with short times between them!
– Longitudinal run will continue until May 31, 2006 which gives us about

6 weeks that we wanted for this orientation for our ΔG measurement in
Run-6.
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Low Energy Collisions
PHENIX’s early request for a short 22 GeV physics run still

stands.

Suggested plan was to try for one day at the end of 64 GeV
operations, and decide if we can get sustained luminosity
for the next couple days.

Luminosity goal without polarization expectation = 0.4 nb-1


